COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 18:47: 40
CONTI D: C23099 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23099- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.5 DAYS TIME ALLOW 120 WORK DAYS
| -70: SH72 RAMP & | NTERSECTI ON PERCENT TI ME: 27.92 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO SHEO72A- 046
1-70: SH72 RAMP & | NTERSECTI ON UPGRADE

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 25/ 2021 DATE TI ME STARTED 03/01/2021
7353 S. EAGLE STREET DATE LET 09/ 03/ 2020 DATE WORK BEGAN 03/ 01/2021
DATE AWARDED 09/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/12/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/ 01/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3,432, 885.18 PARTI Cl PATI NG $ 791, 544. 49 $ 557, 502. 96
AWARD PRQIECT AMT: $ 3,170,523.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 23. 06% TOTAL EARNI NGS 791, 544. 49 557, 502. 96
FUNDS AVAI LABLE: $ 2,641,340.69 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 791, 544. 49 557, 502. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE -19, 444. 33 -14,574.08

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 772, 100. 16 542, 928. 88

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 772, 100. 16 542, 928. 88

OTHER ADJUSTNENTS 0. 00 0. 00

PAYMENT DUE :;; 77777 542,928.88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO 0004 18: 47: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1.000 135, 000. 00
135, 000. 00000 1. 000 135, 000. 00
0010 202-00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7,000. 00
0015 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 2.000 4, 000. 00
2,000. 00000 2.000 4, 000. 00
0020 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0025 202-00035 Renoval of Pipe 208. 000 0. 000
LF 185. 000 6,475. 00
35. 00000 185. 000 6, 475. 00
0030 202-00037 Renoval of End Section 4.000 0. 000
EACH 4. 000 800. 00
200. 00000 4.000 800. 00
0035 202-00190 Renoval of Concrete Median Cover Material 59. 000 0. 000
SY 3. 500 38.50
11. 00000 3.500 38.50
0040 202-00200 Renoval of Sidewal k 229. 000 0. 000
SY 205. 000 2, 665. 00
13. 00000 205. 000 2,665. 00
0045 202-00201 Renoval of Curb 109. 000 0. 000
LF 56. 000 784.00
14. 00000 56. 000 784.00
0050 202-00203 Renoval of Curb and Cutter 1, 044. 000 0. 000
LF 141. 000 1, 410. 00
10. 00000 141. 000 1,410.00
0055 202- 00206 Renoval of Concrete Curb Ranp 60. 000 0. 000
SY 21. 000 630. 00

30. 00000 21.000 630. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent 808. 000 0. 000
Sy 26. 900 672.50
25. 00000 26.900 672. 50
0065 202-00220 Renoval of Asphalt Mat 3, 736. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0070 202-00240 *Renoval of Asphalt Mt (Pl aning) 7, 793. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0075 202-00250 *Renoval of Pavement Marking 88. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 202-00700 *Renoval of Light Standard 3. 000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0085 202-00750 *Rermoval of Luminaire 3. 000 0. 000
EACH 2.000 150. 00
75. 00000 2.000 150. 00
0090 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 500 3,300. 00
6, 600. 00000 0.500 3, 300. 00
0095 202-01000 *Rermoval of Fence 335. 000 325. 000
LF 0. 000 0. 00
8. 00000 325. 000 2, 600. 00
0100 202-01130 *Renoval of Guardrail Type 3 1,217.000 0. 000
LF 70. 000 245. 00
3. 50000 70. 000 245. 00
0105 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 2.000 460. 00
230. 00000 2. 000 460. 00
0110 202-04002 Cean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 04005 Cl ean Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0120 203-00060 Enmbanknent Material (Conplete In Place) 3, 500. 000 0. 000
CcY 2,984. 000 74, 600. 00
25. 00000 2,984. 000 74, 600. 00
0125 203-01597 Pot hol i ng 100. 000 25. 750
HOUR 21.750 7,612.50
350. 00000 47.500 16, 625. 00
0130 206-00065 Structure Backfill (FlowFill) 25. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0135 206- 00510 Filter Material (Class A) 94. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 207-00205 Topsoi | 1, 842. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0. 00
0145 207-00210  Stockpile Topsoil 1, 816. 000 0. 000
cY 1, 816. 000 4, 540. 00
2.50000 1, 816. 000 4,540. 00
0150 208- 00002 *Erosion Log Type 1 (12 Inch) 750. 000 208. 000
LF 0. 000 0. 00
4. 00000 208. 000 832. 00
0155 208-00021  *Silt Fence (Reinforced) 1, 400. 000 1, 225. 000
LF 0. 000 0. 00
3. 50000 1, 225. 000 4,287.50
0160 208-00035 *Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00

650. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0175 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0180 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3,500. 00
0185 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 500. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0.00
0190 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0195 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0205 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0210 208-00207 Erosi on Control Managenent 80. 000 16. 000
DAY 4.000 180. 00
45. 00000 20. 000 900. 00
0215 210-04010 Adj ust Manhol e 15. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0220 210-04050  Adjust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 212-00007

0230

212-00028

0235

212-00032

0240

213-00012

0245

214- 00005

0250

214-00222

0255

217-00000

0260

240- 00000

0265

304- 06000

0270

403- 00720

0275 403-33841

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Landscape Mai ntenance (24 Month)

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Her bi ci de Treat nent

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.300
ACRE
1, 800. 00000
0. 240
ACRE
4,500. 00000
2.300
ACRE
3, 700. 00000
2.300
ACRE
3, 500. 00000
1. 000
LS
7, 500. 00000
7.000
EACH
990. 00000
10. 000
sy
50. 00000
16. 000
HOUR
90. 00000
3, 735. 000
TON
30. 00000
40. 000
TON
140. 00000
1, 738. 000
TON

78. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
12.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 07/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:47: 40

AMOUNT

1,080

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 345. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 1, 051. 000 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
0290 412-00600 *Concrete Pavenent (6 Inch) 304. 000 0. 000
5% 0. 000 0.00
67. 00000 0. 000 0. 00
0295 412-01050 *Concrete Pavement (10-1/2 Inch) 1, 593. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0300 503-00036 *Drilled Shaft (36 Inch) 95. 000 38. 000
LF 0. 000 0.00
550. 00000 38. 000 20, 900. 00
0305 503-00048 *Drilled Shaft (48 Inch) 36. 000 0. 000
LF 0. 000 0. 00
750. 00000 0. 000 0. 00
0310 506-00412  Soil Riprap (12 Inch) 98. 000 0. 000
cY 0. 000 0.00
85. 00000 0. 000 0. 00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 158. 000 0. 000
cY 0. 000 0. 00
450. 00000 0. 000 0. 00
0320 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 0. 000
LF 99. 000 11, 385. 00
115. 00000 99. 000 11, 385.00
0325 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 0. 000
LF 203. 000 40, 600. 00
200. 00000 203. 000 40, 600. 00
0330 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 0. 000 0.00

250. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 4, 100. 00
4,100. 00000 1. 000 4,100. 00
0340 603-05024 24 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 4.000 17, 600. 00
4, 400. 00000 4.000 17, 600. 00
0345 603-10180 18 Inch Corrugated Steel Pipe 78. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0350 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0.00
0355 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 1. 000 8, 500. 00
8, 500. 00000 1. 000 8, 500. 00
0360 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0365 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 1, 102. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0. 00
0370 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0.00
0375 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0. 00
0380 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0.00
0385 607-11525 *Fence (Plastic) 1, 070. 000 942. 000
LF 0. 000 0.00

5. 00000 942. 000 4,710.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 607-52905  *End Post (Chain Link) 2. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0395 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0.00
0400 607-53148  *Fence Chain Link (48 Inch) 313. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0405 608-00006 *Concrete Sidewalk (6 Inch) 225. 000 0. 000
SY 0. 000 0. 00
53. 00000 0. 000 0.00
0410 608-00010 Concrete Curb Ranp 58. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0415 608- 10000 Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0.00
0420 609-21010 *Curb and GQutter Type 2 (Section |-B) 320. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0425 609-21020 *Curb and CGutter Type 2 (Section Il-B) 864. 000 0. 000
LF 0. 000 0. 00
21. 50000 0. 000 0.00
0430 609-60011 Curb Type 6 (Section M 89. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 610-00030  *Medi an Cover Material (Concrete) 1, 795. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0.00
0440 612-00260  *Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-00206 *2 Inch Electrical Conduit (Bored) 3, 475. 000 669. 000
LF 0. 000 0. 00
33. 00000 669. 000 22,077.00
0450 613-00306 *3 Inch Electrical Conduit (Bored) 512. 000 406. 000
LF 106. 000 3, 816. 00
36. 00000 512. 000 18, 432. 00
0455 613-01200 *2 Inch Electrical Conduit (Plastic) 185. 000 0. 000
LF 185. 000 2,775.00
15. 00000 185. 000 2,775.00
0460 613-01300 *3 Inch Electrical Conduit (Plastic) 210. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0465 613-07001  *Type One Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0470 613-07003 *Type Three Pull Box 5. 000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0475 613-07004 *Type Four Pull Box 4.000 0. 000
EACH 1.000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0480 613-07005 *Type Five Pull Box 4.000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0485 613-10000 *Wring 1. 000 0. 000
LS 0. 400 8, 000. 00
20, 000. 00000 0. 400 8, 000. 00
0490 613-13006 *Luminaire (LED) (6,000 Lunens) 5. 000 0. 000
EACH 2.000 1, 800. 00
900. 00000 2.000 1, 800. 00
0495 613-32350  *Light Standard Steel (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

613-40010

613-50109

613-80130

614- 00025

614- 00027

614- 00028

614-01582

614- 41275

614-70150

614-70200

614- 70225

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Foundati on

*Met er Power Pedest al

*Servi ce Meter Cabinet

*Sign Panel (Cass I) (Install Only)

*Sign Panel (Class Il) (Install Only)

*Sign Panel (Cass Ill) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and

Sl i pbase)

*Monot ube Overhead Sign Bridge (12.75 Inch D aneter)

*Pedestrian Signal

Face (16) (Countdown)

*Accessi bl e Pedestrian Signal

*Traffic Signal Face (12-12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 800. 00000
2.000
EACH
5, 800. 00000
1. 000
EACH
4, 900. 00000
120. 000
SF
16. 00000
339. 000
SF
18. 00000
408. 000
SF
25. 00000
277. 000
LF
28. 00000
1. 000
EACH
50, 000. 00000
6. 000
EACH
500. 00000
6. 000
EACH
1, 500. 00000
2.000
EACH

440. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 07/ 15/ 2021

4,900

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

18:47: 40

AMOUNT

4,900

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-70336 *Traffic Signal Face (12-12-12) 20. 000 0. 000
EACH 3. 000 1,920. 00
640. 00000 3. 000 1, 920. 00
0560 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0565 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 1. 000 1,100. 00
1, 100. 00000 1. 000 1, 100. 00
0570 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 15, 250. 00
15, 250. 00000 1. 000 15, 250. 00
0575 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0580 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0585 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 2.000 16, 600. 00
8, 300. 00000 2.000 16, 600. 00
0590 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0595 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1.000 16, 000. 00
0605 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

17, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-81145

614-81155

614-84100

614- 86007

614- 86248

614- 86250

614- 86800

614-87010

614-87012

614-87015

614-87320

C23099

23099-BID
SHEO72A- 046

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal-Light Pole Steel (1-45 Foot

*Traffic Signal-Light Pole Steel

(1-55 Foot

*Traffic Signal Pedestal Pole Al um num

*Seri al

to | P Converter

*Traffic Signal

Control ler (Type 2070LC)

*Ranmp Metering Controller

*Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

*Closed Circuit Tel evision

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Mast Arm 1. 000

17, 500. 00000

Mast Arm) 2.000

18, 000. 00000

2.000

1, 600. 00000

1. 000

1, 200. 00000

1. 000

6, 600. 00000

1. 000
EACH

11, 000. 00000

1. 000

6, 100. 00000

720. 000
LF
8. 50000

2.000
EACH
1, 100. 00000

1. 000

140. 00000

1.000
EACH
6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 07/ 15/ 2021

18, 000

6,100

.00

00

.00

.00

.00

.00

00

.00

.00

.00

.00

18:47: 40

AMOUNT

18, 000

6, 100

.00

00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0665 614-87350

0670

614- 87496

0675

614- 87692

0680

615- 00030

0685

621- 00450

0690

625- 00000

0695

626- 00000

0700

626- 01113

0705

627-00008

0710

627-01010

0715 627-30205

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Et hernet Switch Type |1

Enbanknment Protector Type 3

*Det our Pavement

Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

11, 300. 00000

1, 500. 000
LF
10. 00000

2.000
EACH
7, 600. 00000

1. 000
EACH
1, 500. 00000

1, 200. 000
SY
50. 00000

1. 000

98, 000. 00000

1.000
LS
300, 000. 00000

140. 000
DAY
60. 00000
60. 000
GAL
230. 00000
297. 000
SF
20. 00000
272.000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
180. 500
180. 500

0. 240
0. 000
0. 240

0.239
0.239
0.478

65. 000
20. 000
85. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14
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7, 600

9, 025

71,700

1, 200.

.00

.00

00

.00

00

.00

00

00

.00

.00

.00

18:47: 40

AMOUNT

7,600

9, 025

23, 520

143, 400

5,100

.00

.00

00

.00

00

00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0720 627-30210

0725

630- 00000

0730

630- 00006

0735

630- 00007

0740

630- 00012

0745

630- 80335

0750

630- 80341

0755

630- 80342

0760

630- 80343

0765

630- 80355

0770 630-80358

C23099

SHEO72A- 046

23099-BID

| TEM
DESCRI PTI ON

*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne)

*Fl aggi ng

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
980. 000
SF
12. 00000
240. 000
HOUR
26. 00000
20. 000
HOUR
42.00000
78. 000
DAY
160. 00000
120. 000
DAY
900. 00000
4. 000
EACH
160. 00000
52.000
EACH
50. 00000
38. 500
EACH
60. 00000
32.000
EACH
70. 00000
3. 000
EACH
5, 000. 00000
(c 2.000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
84. 000
84. 000

0. 000
0. 000
0. 000

70. 000
8. 000
78. 000

18. 000
20. 000
38. 000

0. 000
2.000
2.000

2.000
24.000
26. 000

7.500
11. 750
19. 250

-0.750
0.933
0.183

1.500
0. 000
1.500

0.500
0.500
1. 000

Page 15
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2,184

1, 280

18, 000

320.

1,200

705

65

500

.00

00

.00

00

00

00

00

.00

18:47: 40

AMOUNT

2,184

12,480

34, 200

320.

1, 300

1,155

12

7,500

1, 000

.00

00

.00

00

00

00

00

00

81

00

00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 14. 500 449. 50
31. 00000 14. 500 449. 50
0780 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 300. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 150. 000 33. 000
EACH 0. 000 0. 00
10. 00000 33. 000 330. 00
0790 630-80393 *Stackabl e Vertical Panels 50. 000 4. 000
EACH 10. 500 325. 50
31. 00000 14. 500 449. 50
0795 630-80417  *Sequential Flashing Warning Light 150. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0800 630-85010 I mpact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0805 630-85041 *Mbbi | e Attenuator 75. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0810 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0815 700-70010 F/ A Mnor Contract Revisions 163, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70012 F/ A Asphalt Pavenent |ncentive 6, 730. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70013 F/A Concrete Pavement |ncentive 13, 700. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70018 F/ A Roadway Snoothness Incentive 6, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70031 F/A Interim Surface Repair 1, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70082 F/ A Furnish & Install Electrical Service 4, 040. 150 0. 000
F A 4,040. 150 4,040. 15
1. 00000 4, 040. 150 4, 040. 15
0850 700-70111  Project First Program 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700- 70230 F/ A Conmmuni cati on Lines 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700-70589 F/ A Environnental Health & Safety Management 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 614-00035 Si gn Panel (Spec) 84. 500 84.500
SF 0. 000 0.00
26. 45000 84.500 2,235.03

CAT 0200 CURRENT AMI $ 3,223,543.18%$ 557,502.96$ 791, 544. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00

CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 0.00



CONTI D: C23099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23099-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: SHEO72A- 046 ESTI MATE NO. 0004 18: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 PERMANENT WATER QUALITY

0875 202-00035 Renoval of Pipe 83. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0880 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0885 203-00060 Enbankment Material (Conplete In Place) 1, 800. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0890 206-00510 Filter Material (Class A) 45. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0895 304-06007  Aggregate Base Course (Cl ass 6) 154. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0900 506-00412 Soil Riprap (12 Inch) 220. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0905 601-03050 Concrete Class D (Wall) 33. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0910 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0915 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 30. 000 0. 000
(Conplete In
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0920 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0925 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00

4, 400. 00000 0. 000 0. 00



CONTI D: C23099

PCN: 23099-BID

PRQIECT SHEO72A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO1300 PERMANENT WATER QUALI TY

0930 604-00506 Inlet Type D (Special) (5 Foot)

0935 609- 23000 Cutter (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE NG 0004 18: 47: 40
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
192. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
CAT 1300  CURRENT AMT $ 208, 342.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 3,432, 885.18$%  557,502.96$ 791, 544. 49



